NTTG Study Cycles Starting January 1, 2008

NTTG Biennial Transmission Planning Cycle

	Quarter	Date	Activity
Year 1 - 2008	Qtr 1	Jan. 1, 08 thru Mar. 31, 08	Information Gathering *
	Qtr 2	Apr. 1, 08 thru Jun. 30, 08	Study Plan and Assumptions *
	Qtr 3	Jul. 1, 08 thru Dec. 31, 08	Draft Plan Analysis *
	Qtr 4		
Year 2 - 2009	Qtr 5	Jan. 1, 09 thru Mar. 31, 09	Draft Study Results and Review *
	Qtr 6	Apr. 1, 09 thru Jun. 30, 09	Economic Studies and Cost Allocation Process
	Qtr 7	Jul. 1, 09 thru Sep. 30, 09	Final Plan Report and Review *
	Qtr 8	Oct. 1, 09 thru Dec. 31, 09	Final Plan Approval

NTTG Economic Planning Studies

	Quarter	Date	Activity
Year 1 - 2008	Qtr 1	Jan. 1, 08 thru Mar. 31, 08	Receive and Prioritize Requests *
	Qtr 2	Apr. 1, 08 thru Jun. 30, 08	Study
	Qtr 3	Jul. 1, 08 thru Dec. 31, 08	Report/Review Results *
	Qtr 4		
Year 2 - 2009	Qtr 5	Jan. 1, 09 thru Mar. 31, 09	Receive and Prioritize Requests *
	Qtr 6	Apr. 1, 09 thru Jun. 30, 09	Study
	Qtr 7	Jul. 1, 09 thru Sep. 30, 09	Report/Review Results *
	Qtr 8	Oct. 1, 09 thru Dec. 31, 09	

* Stakeholder and public participation required