


STANDARDS OF CONDUCT REMINDER – any information or work-in-progress the working group shares internally which is considered Transmission Information may not be shared with others unless previously posted on the respective Transmission Providers' OASIS.

General Information			
Project	Planning Group	Project Leader	Kip Sikes
From Date	April 13, 2007	To Date	April 20, 2007
 Reason for stoplight color: <ul style="list-style-type: none"> Milestones on target to complete Fast Track process 			

Activities Performed This Period
<ul style="list-style-type: none"> Updated and posted Fast Track loads, resources, and candidate projects Posted Fast Track project identification criteria, with description of next steps Meetings with Columbia Grid and NTAC/NWPP on coordinated regional planning

Project Plan Milestones	Planned MM/DD/YY	Forecasted MM/DD/YY	Completed MM/DD/YY
1) Initial Stakeholder Meeting	1/31/07	1/31/07	1/31/07
2) Finalize 5, 10, 15 year load growth requirements	2/28/07	2/28/07	2/28/07
3) Open Stakeholder meeting – Portland	3/14/07	3/14/07	3/14/07
establish fast track project process and candidate project list	3/14/07	4/13/07	4/13/07
4) Conduct Fast Track Project Studies	6/30/07	6/30/07	
Finalize study plan	3/31/07	4/6/07	4/5/07
initial prep work – data finalized and updated map published	4/6/07	4/13/07	4/13/07
solicit final comments on fast track study progress via email and web	4/4/07	4/27/07	
conduct public meeting on fast track study progress & OATT strawman and ATC/Use group	5/11/07	5/23-24/07	
5) Public meeting and publish Short-Term Planning assessment report	6/30/07	6/30/07	
6) Establish Long-Term Regional Study Process Addressing Seams	7/31/07	7/31/07	
7) Coordinate Integrated Resource Plans within NTTG Footprint	7/31/07	7/31/07	

Activities Planned for Next Period
<ul style="list-style-type: none"> Communication with stakeholders for comment on new data added to map Set next public meeting date and agenda – coordinate with other groups for MAY target date.

Problem Areas / Risk Management
<ul style="list-style-type: none"> Communication and outreach with stakeholders – notification process of updated information for review