

Energy Gateway

Transmission Expansion Plan

Plan Update Dec. 6, 2007

Details on the projected in-service dates and configuration for PacifiCorp's Energy Gateway transmission expansion plan is presented below. The Energy Gateway transmission expansion plan and its components are currently being evaluated within the regional planning and rating process by the Western Electricity Coordinating Council. For more information on the planning and rating process, please contact Darrell Gerrard, Pacific Power Vice President of Transmission System Planning at 503-813-6994.



Segments	Title	Route	Projected In-service date
Segment A		Walla Walla to McNary	2010
Segment B	Gateway Central	Terminal to Populus	2010
Segment C		Mona to Oquirrh	2012
Segment D	Gateway West	Windstar to Aeolus to Bridger	2012
Segment E		Jim Bridger to Populus to Hemingway	2012
Segment F	Gateway South	Aeolus to Mona	2013
Segment G		Sigurd to Red Butte to Crystal	2012
Segment H		Hemingway to Captain Jack	2014